DHCF-EPD Waiver Transition Work Plan: Overview of Major Tasks

Training & Capacity Building

Category	Action Items	Responsible Unit	Initial Due	Current Status
			Date	
HCBS Settings	DHCF develops PPT on HCBS Settings Rule	Policy/LTCA	2/14	Completed
	DHCF conducts training for LTCA & ADRC	Policy/LTCA	2014,2016	Completed
	DHCF conducts training for EPD Providers at	Policy/LTCA	2/14	Completed
	monthly meeting of State Plan and EPD			
	Providers			
	DHCF conducts training for LTSS contractor	LTCA	2015	Completed
	on HCBS Settings Addendum			
	DHCF conducts training for applicable EPD	LTCA	2016	Completed
	providers on HCBS Settings requirements as			
	part of monitoring visit and assessment of			
	compliance with settings requirements			
	With DDS, conduct 4 public forums on	LTCA	3/16, 3-4/17	Completed
	updates of the Statewide Transition Plan			
Person-Centered Planning	Develop EPD waiver requirements, person-	LTCA	10/15-1/16	Completed
	centered planning (PCP) template, and PCP			
	policy in order to meet compliance with			
	CMS rules on PCP. During this time, DHCF			
	piloted the PCP process with a number of			
	providers and conducted at least 5 trainings			
	over 250 case managers, ADRC staff, and			
	DHCF staff.			
Information Management	Procure a new clinical case management	Medicaid	2017	In progress
System	system (CCMS). The DC Department of	Director's		
	Disability Services (DDS) and DC Office on	Office/LTCA		

DHCF-EPD Waiver Transition Work Plan: Overview of Major Tasks

Category	Action Items	Responsible Unit	Initial Due Date	Current Status
	Aging (DCOA) are partnering with DHCF in this endeavor.			

Waiver & SPA

Category	Action Items	Responsible Unit	Initial Due Date	Current Status
EPD Waiver Amendment	Incorporate HCBS Settings requirements	Policy/LTCA	2015	Completed
	, , ,	,,		
EPD Waiver Regulations	Incorporate HCBS Settings requirements	Policy/LTCA	2016	2 nd & proposed
				published
				March 2016

Assessment

Category	Action Items	Responsible Unit	Initial Due	Current Status
			Date	
Statewide-DOH	Work with DOH to cross-walk applicable	LTCA	2016	Completed
	regulations to HCBS Settings Rule			
Statewide-DBH	Work with DBH to cross-walk applicable	LTCA		Completed
	regulations to HCBS Settings Rule			
Statewide-DHCF/EPD	Cross-walk applicable EPD regulation with	LTCA	2015	Completed
	HCBS Settings Rule			
Site-by-Site	Develop assessment tools for monitoring,	Medicaid	2015-16	Completed
	provider self-assessment, and LTSS	Director's		
	assessments	Office/LTCA		
	Cross-check EPD beneficiary enrollment data	LTCA/Data	2016	Completed

DHCF-EPD Waiver Transition Work Plan: Overview of Major Tasks

Category	Action Items	Responsible Unit	Initial Due	Current Status
			Date	
	with DBH and DOH licensed facilities			
	Cross-check LTSS assessments with	LTCA	2016	Completed
	addresses identified for HCBS settings			
	Conduct LTSS assessments using settings	LTCA	2015-17	Completed
	addendum			
	Conduct monitoring visits of EPD-enrolled	LTCA	2016	Completed
	Assisted Living providers			
	Provide TA on, and collect provider self-	LTCA	2016-7	One site
	assessments			pending

Remediation

Category	Action Items	Responsible Unit	Initial Due	Current Status
			Date	
Site-by-Site EPD Providers	During monitoring, discovery and corrective	LTCA	2016	Completed
	action will be issued to providers when			
	applicable			
	1:1 TA to meet full compliance	LTCA	2016/on-going	In progress
Site-by-Site Non-Medicaid	Work with DOH and DBH on 1:1 TA to meet	LTCA	2016/on-going	In progress
Providers	full compliance			
Statewide	Work with DBH to bring Community	LTCA	2015/on-going	In progress
	Residence Facility regulations into			
	compliance			
Statewide	Work with DOH to bring Assisted Living	LTCA	2015/on-going	In progress
	legislation into compliance			
Statewide	Publish EPD regulation including settings	LTCA/Policy	2016	2 nd & Proposed
	requirements			published
				March 2016

DHCF-EPD Waiver Transition Work Plan: Overview of Major Tasks